EXTERIOR SKIN

The building is concrete and wood
framed with wood framing of windows,
edge boards and details, in filled with
stucco. The first floor surrounding
porch and the flat roof over the “L" are
rubber and recently completed. The
porch roof is in good to new condition
and it is assumed that the “L’" roof is
similarly completed although is has not
been observed. The sloped roof sur-
faces are asphalt shingles and are in fair
condition with signs that they are close
to the end of their life and should be
replaced. There are no visual signs on
the interior that any roof component

is currently failing although mold and
asphalt surface erosion can be viewed.
Some areas have been observed missing

shingle tabs.

The exterior stucco and wood detail
appears to be in good to fair condition.

Small amounts of mold and dirt cover
the lower portion of the porch columns
and exterior wall. Minor cracking and
openings can be observed in on the skin
over the entire building. The stucco

has been painted in the past and will
require painting in the near future.
Flaking and exposed stucco is observed
across the exterior but especially on

the eastern and western building ends
particulatly above the first floor.

Wood detail and corner boards appear
to be in fair to good condition. Window
and door sills, framing and wood trim
are all in good condition. Windows
located at the front of the building are
all single pane glass and are generally

in fair condition with some windows
having more issues than others. These
windows appear to be original. Win-
dows along the rear of the building and

the parking lot side have been replaced
with double paned lites in the past 10-
15 years.

Porch beams supporting the porch roof
have exposed ends which show signifi-
cant deterioration. The beams show

no sign of structural failure and may

be fixed by removing the exposed and
deteriorating sections.

Drainage gutters and downspouts have
been observed at all roofing conditions.
In some cases, PVC pipe has been used
to connect downspouts over the porch
roofing. These pipes have cracked due
to the freeze and thaw of water over the
seasons and need to be replaced. Gener-
ally rain gutters appear to be in good
condition and working propetly.
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top: deteriorating exposed beam ends

left: typical exterior conditions under porch
bottom, left: rear deck

bottom, right: typical exposed exterior
bottom: deteriorating column bases
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STRUCTURE AND FRAMING

The foundation, first floor, first floor
structure (columns) and second story
floor are all cast in place concrete. The
first story framing, second story fram-
ing and roofing are all wood structures.
The foundation appears to be placed
on footings where footings could be
located. Approximately half of the
existing foundation appears to sit on
ledge. The foundation appears to be in
good condition. Intermediary columns
in the basement are cast-in-place as
well. Some have minor cracking and
chipping issues but no major structural
damage.

The first floor and second floor concrete
structure was on observed but no dam-
age was felt or observed. The surfaces
felt solid and stable when walked over.
From beneath (in the basement and
first floor) the floors look to be in good
condition with no sign of deterioration.

The remaining wood structure (second

floor framing, attic floor and roofing)
all appear to be in good condition with
no signs of deterioration or diminished
structural integrity. Small changes in
the roof structure has occurred but
appears to have no effect on the roofing
structure,

left: dining room showing concrete
columns, beams and ceiling

top: basement cast-in-place-column base
below: concrete ceiling and beam in small
meeting room
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Section Regulation

Assembly Use Groups

303.1 General | All structures which are designed or occupied for the gathering together of persons for
purposes such as civic, social or religious functions, recreation, food or drink consumption
or awaiting transportation shall be classified as Use Group A.

303.4 Use Group A-3 | This use group shall include all buildings with or without an auditorium in which persons
assemble for amusement, entertainment or recreation purposes as well as incidental motion
picture, dramatic or theatrical presentations, lectures or other similar purposes without
theatrical stage.

Construction Classification

602.1 General | All buildings and structures erected or to be erected, altered or extended in height or in
area shall be classified in one of the five construction types defined in Table 602.

Table 602 | Type 5B Combustible/ Unprotected

Elements exterior walls see 705.2

fire walls and party walls 2 hr.

fire separation assemblies | fire enclosure of exits 2 hr.
shafts and elevator hoist- 1hr.
ways
mixed use and fire area see Table 313.1.2
separations
other separation assem- 1hr.
blies

smoke partitions exit access corridors see 1011.4

tenant space separations 0

dwelling unit separations 1 hr.
smoke barriers 1 hr.
other non-loading partitions 0

interior loadbearing walls, | supporting only one floor 0
non loadbearing partitions,
columns, girders, trusses

structural members supporting wall

floor construction including beams

roof construction

Interior Finish Requirements

required vertical exits and passageways |

corridors providing exit access |

rooms or enclosed spaces Il
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19

1 Kitchen

2 Pantry

3 Office

4 Office

5 Open Office
6 Storage

7 Reception

8 Entry

9 New Stair

10 Dance/ Activity Room

SCHEMATIC DESIGN
The schematic design for the Sterling

Inn centered on using the existing first
floor area for the entire Center pro-
gram. The existing first floor layout

is amenable to meeting the Senior
Center’s requirements with some
relatively minor changes. These changes
are either required to bring the building
up to code or are needed to make the
building work for the Center and the

Town.

Generally, activities and proposed areas
were grouped together using feedback
from the current center’s use or because
of their relationship to some amenity
(such as proximity to existing outdoor
informal spaces, or administrative
areas) which would allow the proposed
center to provide multiple programs

to occur within the building. Each
group of program has access to a main
entrance with one new entrance created
to provide accessible entrance from the

parking lot. This new entrance also in-
cludes a required accessible connection

to the 2nd floor.

The three program groups created
include: the multipurpose room and in-
formal area, administrative and service
area and, last, a small group area. The
multipurpose room uses what is now
the dining hall and provides space for
large functions or where larger space

is needed. It is connected through the
formal entry area and entrance to the
billiards and library room. These areas
will make the best use of the outdoor
deck that combines the rooms. Further,
people will be able to move between
these two rooms and the outdoor deck
without interrupting other events oc-
curring in other parts of the building,

The Administrative and Service Area
encompasses the existing kitchen and
back of house. The existing kitchen area

Proposed First Floor Plan

11 Computer/ Small
Activity Room

12 Hallway

13 Women'’s Room

14 Men’s Room

15 Multipurpose ROom
16 Formal Entry

17 Billiards/ Library

18 Outdoor Deck

19 Wrap Around Porch

is reduced to a third of its current size,
ample for the Senior Center’s needs,
while the bulk of the space is used for
staff offices, administrative storage, pri-
vacy rooms and clerical areas that allow
the staff to have access to the rest of the
center but also be apart from the center,
providing some privacy when needed.

The small group area is located in on
the first loor closest to Worcester
Street. These rooms will provide spaces
for smaller groups or working on indi-
vidual tasks such as a computer area.
They have the ability to be closed off
from the rest of the building so music
for dance classes, for instance, can be
played without interfering with other
programs.

Last, the main bathrooms are placed in
between all three areas. Along with the
Boutique, these two areas sit near all of
the above areas offering easy access.
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Sterling Inn Program

DESCRIPTION AREA OCCUPANCY NOTES
(sq. ft) (persons)
Main Floor
Multi-purpose Room 1,930 | 128
Library/ Billiards 452 | 25 2 pool tables, cabinetry for books and
sitting area
Main Entry/ Waiting 400 | 26 Informal Seating for 10 - 12
Existing Rear Deck 750 | 50
Men’s Room 142 2 stalls (1 ADA), 1 urinal
Women’s Room 190 3 Stalls (1 ADA)
Card/ Computer Room 335 | 22 7 computers
Dance/ Fitness 612 | 40
Boutique 20 | 2 Located in front of reception
Small Entry off Parking 167 | 11 Entry Area w/ informal seating; coats and
hats rack
Kitchen 445 | 29 Ample room for all equipment, access to
parking and MP Room
Pantry 80 Dry/ Canned Goods Storage
Reception 59 | 4 Sign-in, Countertop, Lower Cabinets
Office Area 400 2 Main offices, open office seating for
three other staff
Storage 78 Administrative Storage
Circulation 620 Hallways and miscellaneous circulation
areas
New Elevator 75 | 4 (max.) New Elevator required to bring building up
to code.
New Stair 100 New Code Compliant Stair
Total Area 6,977
Parking
Formal Entry
Van Parking 1
Accessible Spaces 2
Standard Spaces 0
Drop Off 1
Main Parking Lot
Van Parking 1
Accessible Spaces 3
Standard Spaces 40

Drop Off
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FINAL NOTES

As it currently exists, the Stetling Inn
can provide the space requirements
needed for the Town’s Senior Cen-

ter - all on the first floor. Room sizes
and layout will small modifications to
provide an optimal space for current

- and future - Sterling Seniors. Notable
upgrades to bring the building up to
compliance - new stairway and eleva-
tor - can be inserted in the existing
footprint with minimal disruption to
the existing structure. The rear exte-
rior deck and wrap-around porch lend
themselves for exterior activities, Park-
ing and access are currently adequate
for all users and adding a new entrance
on the parking lot side will bring added
safety and convenience to the center’s
operation.

There are a few issues that should be
addressed, possibly before making a
decision about the property. First, the
existing septic system and leach field
across the street from the building

could be non-compliant with Title 5
requirements. Current town docu-
mentation shows an existing leach field
with expansion area delineated. None
of the components in the system could
be viewed. It would be beneficial to the
Town to hire a consultant that special-
izes in Title 5 compliance to investigate
the existing system, list any upgrades
and estimate costs to make the system
compliant.

Second, the property is currently bun-
dled with two other parcels - the resi-
dential house and the field across the
street. Selling the house and associated
parcel will allow the Town to recover
some of the funds used to purchase
the property. It would be beneficial to

consult a real estate agent for advise and
information regarding the property and

it's current market value.

Third, this study only covers the use of
the building as a possible Senior Cen-

ter. The building will have the second
floor essentially unused. The second
floor could provide quite a bit of office
space for the town, especially with the
addition of the required elevators and
stairways, the second floor space will
be accessible and could be an excellent
resource for the town.
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Sterling Senior Center Feasibility Study

Cost Estimate

Following this sheet, we have provided
a line item cost estimate for the work
required to bring the existing building
up to code for use as a Senior Center. It
also includes the changes delineated in
the proposed First Floor Plan included
in this document which includes chang-
es to the first floor that will provide the
spaces needed for Senior Center use.

We have included below a list of pro-
jected costs that may be of intrest to the
Town. We have attempted to obtain as
much information as possible comcern-
ing the operational budget of the exist-
ing building. These costs may decrease
should new equipment be installed
with greater effeciency.

Estimated Expenditures

Item

Notes

Cost

Purchase Building and Property

The existing asking price for the Inn and associated par-
cels

$1,500,000.00

Sell adjacent house and property (estimate)

($400,000.00)

Cost of Renovation

See attached estimate for line item breakdown

$646,506.00

Total | $1,746,506.00
Annual Costs (based on existing building)

Oil Heating Costs (FY 9/04 - 8/05) $13,800.00
Financial information recieved from Real Estate Agent
Electric (FY 9/05 - 8/06) $17,300.00
Financial information received from Real Estate Agent
Gas (Ovens) $14,759.00
Using previous years total BTU’s consumed at the average price for May
2007 prices

Total | $45,859.00
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Feasibility Study Sterling Church - 33 Main Street - Stering Massachusetls
Sterding Senior Centar

Stering, MA, DIVISION SUNMMARY

ARCHITECT: Richard C. Alvord Architects

CONTRACTOR: DATE: 11 JUNE 2007

= — GROSS ENCLOSEDSF = B, 7495

DIVISION AMOUNT SISF

1- GENERAL CONDITIONS F116.278 1711
2 - SITE WORK 5160413 523.81
3 - CONCRETE : 563,590 59.36
4 - MASONRY 3,750 $0.55
5- METALS 582,000 s12.07
6 - CARPENTRY & MILLWORK $205,3583 S30.23
7 - THERBMAL ! MOISTURE PROTECTION 340,675 55.59
& - DOORS & WINDOWS 5135450 $10.83
4- FINISHES $100.804 31483
10 - SFECIALTIES 522,300 338
11 - EQUIPMENT 527,000 £3.97
12 - FURNISHINGS $3.500 2052
13 - SPECIAL CONSTRUCTION a0 000
14 - CONVEYING SYSTEMS £100,000 31472

15 - MECHANICAL

FIRE PROTECTION 520,988 53.05
PLUMBING 574,568 210.97
HV.ALC, 5134025 $19.72
16 - ELECTRICAL $117.530 $17.30
1T - CONTINGENCY $193.800 §28.52
18-FEE 3170700 $25.12
TOTAL §1.772.752 526089

Boston Estimating Service - 450 Harrison Avenue -Suite 316 - Boston, MA 02118



Feasibility Study Sterling Church - 33 Main Strect - Sterling Massachusotts
Sterling Soenior Centar

Sterling, MA

ARCHITECT: Richard C. Alvord Architects

CONTRACTOR:

ITEM DESCRIPTION
(01000) GENERAL CONDITIONS
TRADE CODE (01000) SUB-TOTAL=
_{02050) DEMOLITION

EXCLUDES REMEDIATION
TEMPORARY PROTECTION
DUMPSTER 30 YARD r HAUL

EXTERICR:
BASEMENT FLOOR AND SUB FLODRING
BASEMENT ENTRY
FRONT ENTRY
BASEMENT WINDOWS
WINDOWS
SIDING AND TRIM 25 %
ROOFING 7%
WINDOWS

INTERIGR:

REMOVE ALL FINISHES WALLS AND PARTITIONS
FLOORING PREP
MEF’s
SECCHND FLOOR STRUCTURE
ENTRANCE WALL
SAWCUT FLOOR BASEMENT

TRADE CODE {02050) SUB-TOTAL=

102300) EXCAVATION, FILLING & GRADING

SEWER SYSTEM ALLOWANCE
SHORING BASEMENT TO 15t FLOOR

TRADE CODE (02300) SUB-TOTAL=

HOLDING TANK ALLOWANCE

TRADE CODE (02435) SUB-TOTAL=

(02935) LOAMING & SEEDING

SCD AND SPREAD EXISTING LOAM

TRADE CODE (02936} SUB-TOTAL=

DRAWING DATE: 23 MAY 2007

DATE:

UNIT ESTIMATED

Yo

LE
EA

SF
5F
5F
5F
SF
SF
5k
5F

SF
SF
Sk
8F
SF
LF

LS

aF

LS

Y

QUANTITY

20

2655
100
200
100
400
1.000

a3

6,800
4,500
2,968
2,265
700
100

2655

100

11 JUKE 2007

UNIT
PRICE

on hard cost

200,00
630.00

0,35
1.00
1.00
1.00
1.00
1.00
Q.00
2.00

1.00
100
2.00
2.00
2.00
G.75

30.000.00

2.00

30,000.00

2.00

Boston Estimating Service - 450 Hamison Avenue -Suite 316 - Boston, MA 02118

TOTAL
COST

116,278

116,278

200
13.000

%29
100
200
100
400
1,000

06
6,800
4,500
4,530
4,530
1,400

a7

39170

30,000
5.310

35,310

30,000

30,000

200

200



Feasibility Study Sterling Church - 33 Main Street - Sterling Massachusetts
Sterling Senlor Center

Sterling, MA

ARCHITECT: Richard C. Alvord Architects

CONTRACTOR:

ITEM DESCRIPTION

_(02240) SITE IMPROVEMENTS

REMOVE EXISTING PAVING

MEW PAVING

CAPE COD BERM

GRANITE CUREB CUT

EXCAMATE AND BACKFILL ADDITION
LANDSCAPRING (ALLOWAMNCE)

MEW REAR ENTRAMNCE STAIR AND RAMP
MEW FRONT ENTRANCE AND 5TAIR

TRADE CODE (02040) SUB-TOTAL=
{03301) CAST-IN-PLACE CONCRETE

WALL AND FOOTING AT FRONT ENTRANCE

PATCH EXISTING BASEMENT FLOOR

SLAB ON GRADE 5" w/ THICKENED EDGE VAPCR BARRIER WM
COLUMMN FOOTINGS

TRADE CODE (03301) SUB-TOTAL=

{04200] MASCNRY
MASONRY REFAIR FOUNDATIONS

TRADE CODE (04200) SUB-TOTAL=
(05500} METAL FABRICATIONS

COLUMNS BASEMENT TO 2nd FLOOR
EXTERIOR RAILING
INTERIOR STAIR AND PLATFORM

TRADE CODE (05500) SUB-TOTAL=
(08100} RCUGH CARPENTRY

CLEAN EXISTING STRUCTURE

NEW SECOND FLOOR AND STRUCTURE

NEW SECOND FLOOR CATHEDRAL CEILING

INTERIOR PARTITION 284

BLOCKIMG

EXTERIOR BEARING WALL 2x5

SHEATHING EXTERIOR

FURNISH AND INSTALL DOORS, FRAMES, & HARDWARE EXTERIOR
FURMISH AND INSTALL DOORS, FRAMES, & HARDWARE  INTERIOR
PROTECTION

TRADE CODE (06100) SUB-TOTAL=

DRAWING DATE: 295 MAY 2007
DATE: 11 JUNE Z007

UNIT ESTIMATED

Y
oy
LF
LF
CY
LS

LF
SF
SF
EA

LF
FLT

&F
&F
SF
LF
LF
LF
SF
EA

LS

QUANTITY

875
300
275
150
150

- =

400
2655
10

15

10
100

5.000
2,265
1,100

650
1,170

2772

0

UMIT
PRICE

2,50
15.00
5.00
45.00
700
10,720.00
20,000.00
9,000.00

384.00
6.00
10.00
200.00

250.00

350.00
85.00
10,000.00

0.50
25.00
20.00
17.50
1.25
50.00
10.00
1.800.00
S50.00
2,500.00

Boston Estimating Service - 450 Hamison Avenue -Suite 316 - Boston, MA 02118

TOTAL
COST

1438
5,400
1,375
6,750
1,050

10,720

20,000
9,000

55,133

32,840
2400
26,550
2,000

63,590

3,750

3,750

3,500
8,500
70,000

82,000

2,500
56,625
22,000
11.375

1.463
10,000
21,20

3.600
38,000

2,500

175,783



Feasibility Study Sterling Church - 33 Main Street - Sterling Massachusoits
Sterling Senlor Center
Sterling, MNA
ARCHITECT: Richard C. Alvord Architects
CONTRACTOR:
ITEM DESCRIPTION

{08200} FINISH CARPENTRY

FURMISH AND INSTALL:
CLOSET SHELVE AND POLE
SHELVE

TRADE CODE (06200} SUB-TOTAL=

(05400} INTERIOR ARCHITECTURAL WOODWORK
KITCHEN BASE COUNTER AND WALL CABINETS
COMPUTER COUNTER
COFFEE CENTER 15t AND 2nd FLOOR
RECEFTION COUNTER
TRADE CODE {06400) SUB-TOTAL=
(07150) AIR BARRIER
AIR BARRIER INTERIOR & mil POLY
TRADE CODE {071%0) SUB-TOTAL=

(07210] BUILDING [NSULATION

BATT INSULATE EXTERIOR WALL 6°
BATT INSULATE CEILING

TRADE CODE (07210) 3UB-TOTAL=
(07460) WOOD SIDING

CLAPBOARD TO MATCH EXISTING 25%
CLAPBCOARD TO MATCH EXISTING AT ADDITION

TRADE CODE (07460) SUB-TOTAL=

L07500) ROOFING
NEW ROOF AT ADDITION
PATCH ROGF
TRADE CODE (07500) SUB-TOTAL=
A07700) ROOF ACCESSORIES
ROOF PENETRATIONS

TRADE CODE (07700} SUB-TOTAL=

DRAWING DATE: 29 MAY 2007
DATE: 11 JUNE 2007

UMIT

LF
LF

LF
LF
LF
LF

5F

5F
8F

50
50

50
50

ESTIMATED
QUANTITY

a0
350

10
40

16

15

5,700

5,700
3000

10

UNIT
PRICE

20,00
2500

450,00
150,00
350,00
250.00

1.50

1.15
204

325.00
325.00

450.00
0.00

82.00

Boston Estimating Service - 450 Harrison Avenue -Suite 316 - Boston, MA 02118

TOTAL
COsT

1,000
8,750

8,750

4,500
6,000
5,600
3,750

15,650

4,555
6,000

12,555

3,250
6.500

9.750

9,000

9.000

820

820



Feasibility Study Sterling Church - 33 Main Streot -
Sterling Senior Center

Sterling, MA

ARCHITECT: Richard C. Alvord Architects
CONTRACTOR:

Sterling Massachusetts

DRAWING DATE: 29 MAY 2007
DATE: 11 JUNE 2007

UNIT ESTIMATED UNIT
ITEM DESCRIPTION QUANTITY PRICE
(08100} STEEL DOORS & FRAMES
DOOR AND FRAME EXTERIOR AND HARDWARE EA 3 350.00
TRADE CODE (08100) SUB-TOTAL=
{08210} WOOD DOORS
SEE ROUGH CARFENTRY EA
TRADE CODE (08210) SUB-TOTAL=
{08520) CLAD WINDOW
BASEMENT WINDOWS EF 100 S0.00
WINDOWS SF 1.000 A5.00
TRADE CODE (08520) SUB-TOTAL=
_{08700) DOCR HARDVWARE
SEE ROUGH CARPEMNTRY EA
TRADE COQE (08700} SUB-TOTAL=
108800) GLASS & GLAZING
VESTIBULE ENTRANCE FRONT ENTRANCE EXTERIOR 5F 150 75.00
VESTIBULE DOORS EA Z 16,000.00
VESTIBLLE ENTRAMNCE REAR ENTRANCE EXTERIOR SF 0 75.00
VESTIBLULE DOORS EA 1 16,000.00
HALL ENTRANCE FRONT SF &0 4500
DIORE EA 2 2.000.00
TRADE CODE (0B800) SUB-TOTAL=
(092501 GYPSUM WALLBOARD
PERIMETER WALL 5/8" gwb SF 5,700 110
GWB PARTITION, 58" gwb ea. side, SF 7800 1.78
GYPSUM PARTITION RATED 2 587 gwb AT UTILITY ROOM SF 1,000 4.25
GYPSUM CEILING 25% 5F 1,700 2.00

TRADE CODE (09250} SUB-TOTAL=

Boston Estimating Service - 450 Harrison Avenue -Suite 316 - Boston, MA 02118

TOTAL
COsT

2,850

2,850

5,000
45,000

50,000

11,250
32,000
3,750
16,000
3,600
16,000

82,600

G270
13,650
4,250
3400

27570



Feasibility Study Sterling Church - 33 Main Street - Starling Massachusatis
Sterling Senior Contoer

DATE: 11 JUNE 2007

UNIT ESTIMATED

QUANTITY

5,900
1,885

100

21,300
1,700
41
5,800

UMIT
PRICE

5.50
1.75

3750

0.65
0.65
135.00
1.25
100.00

E00.00

Steriing, M DRAWING DATE: 29 MAY 2007
ARCHITECT: Richard C. Alverd Architects
CONTRACTOR:
ITEM DESCRIPTION
(09650)RESILIENT FLOORING
RESILIENT FLOORING SF
RUBBER BASE LF
TRADE CODE (08650} SUB-TOTAL=
(08680} CARPET
CARPET TILE (ALLOWANCE $37.50  YARD SY
TRADE CODE (02580} SUB-TOTAL=
(09900) PAINTING
PAINT WALLS SE
PAINT CEILINGS 8F
PAINT DOOR & FRAME EA
EXTERIOR PAINT AND TRIM SF
MISC. METAL LS
TRADE CODE (08%00) SUB-TOTAL=
;J_.EE*I,H_IUDENT[FIIHG.DE&IQQ&
SIGNAGE ALLOWANCE LS

TRADE CODE (10400) SUB-TOTAL=

(10522) FIRE EXTINGUISHERS, CABINETS & ACCESSORIES

FIRE EXTINGUISHERS & CABINETS Ed

TRADE CODE {10522) SUB-TOTAL=

110800) TOLET ACCESSORIES
ACCESSORIES SET
PARTITIONS HC SET
HC SHOWER STALL SET

TRADE CODE (10800) SUB-TOTAL=
(11450} KITCHEN_EQUIPMENT

KITCHEN (ALLCWANCE) EA
KITCHEN HOOD EA

TRADE CODE (11300) SUB-TOTAL=

200.00

1,000.00
2.500.00
2,500.00

15,000.00
12,000.00

Boston Estimating Service - 450 Harrison Avenue -Suite 316 - Boston, MA 02118

TOTAL
COST

38,350
3,295

41,649

3,750

3.750

13,845
1,105
5,535
7,250

100

27,835

800

2o

3,000

3,000

6,000
10,000
2,900

18,500

15,000
12,000

27,000



Feasibility Study Sterling Church - 33 Main Street - Sterling Massachusells
Sterling Senior Center

Sterling, MA DRAWING DATE:
ARCHITECT: Richard C. Alvord Architects DATE:
CONTRACTOR:

UNIT  ESTIMATED
ITEM DESCRIPTION QUANTITY

_(12670) RUGS & MATS
ENTRANCE MAT SF 2040

TRADE CODE {12870) SUB-TOTAL=

(14000) ELEVATOR
ELEVATOR AMD CAB FIMISH STOPS 4
TRADE COQDE n:1 1450) SUB-TOTAL=

(15300]) FIRE PROTECTION

FIRE PROTECTION AND RADIO ALARM SF 8,395
TRADE CODE {15300) SUB-TOTAL=
_(15400) PLUMBING

SERVICE LS 1
PLUMBING SF 6,395

TRADE CODE (15400) SUB-TOTAL=
(15700} HVAC
HVAC SF 8,935
TRADE CODE (15700) SUB-TOTAL=
ELECTRICAL SE 8,395
TRADE CODE (16000) SUB-TOTAL=
{17000) CONTINGENGY % 15

TRADE CODE (17000) SUB-TOTAL=

29 MAY 2007
11 JUNE 2007

UNIT
PRICE

17.50

25,000.00

2.50

20,000.00
.50

15.00

14.00

of hard cost

Boston Estimating Service - 450 Hamison Avenue -Suite 316 - Boston, MA 02118

TOTAL
COST

3.500

3500

100,000

100,000

20,988

20,288

20,000
&4 568

74,568

134,025

134,025

117,530

117,530

193,796

193.800



Feasibility Study Sterling Church - 33 Maln Street - Sterling Massachuseits
Sterling Senlor Center

Sterling, MA DRAWING DATE:
ARCHITECT: Richard C. Alvord Architects
CONTRACTOR:
UNIT
ITEM DESCRIPTION
£18000) CONSTRUCTION FEE %
TRADE CODE {18000} SUB-TOTAL=
{18500 PERFORMANCE BOND %

TRADE CODE (18000} SUB-TOTAL=

(19C00) TOTAL

TRADE CODE (18000) TOTAL=

Boston Estimating Service - 450 Harrison Avenue -Suite 316 - Boston, MA 02118

DATE: 11 JUNE 2007

TOTAL
COST

U413

70400

100,300

100,204

1.772,755

LI72756
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Feasibility Study Sterling Inn - Steriing Massachuselts
Sterling Senior Center

tering, MA DIVISION SUMMARY
ARCHITECT: Richard C. Alvord Architects
CONTRACTOR: DATE: 11 JUNE 2007
_ GROSS ENCLOSEDSF = 13,185
DIVISION AMOUNT §/5F
1 - GENERAL COMDITIONS 242,400 33.22
2= 3ITE WORK $34,553 $2.62
3- CONCRETE £600 50.05
4 - MASCNRY 31,000 30.08
5-METALS $25,100 51.90
5 - CARPENTRY & MILLWORK 854,138 8411
7 - THERMAL ¢ MOISTURE PROTECTION 535,765 2.1
B - DOORS & WINDOWS 544,875 5340
9-FINISHES $40,542 53.08
10 - SPECIALTIES 520,300 51.54
11 - EQUIPMENT $12,600 50.9a
12 - FURNISHINGS 51,750 $0.13
13 - SPECIAL CONSTRUCTION 0 £0.00
14 - CONVEYING SYSTEMS $60,000 $4.55
15 - MECHANICAL
FIRE PROTECTION 7470 5057
PLUMBING 324,000 51.82
HMAC. $56,025 §d.25
16 - ELECTRICAL 552,260 £3.97
17 - CONTINGENCY S70.700 §5.36
18 - FEE 852,300 g4.73
TOTAL S$546.506 $49.03

Boston Estimating Service - 450 Harrison Avenue -Suite 316 - Boston, MA 02118



Feasibility Study Sterling Inn - Sterling Massachusetts
Sterling Senior Canter

Sterling, MA

ARCHITECT: Richard C. Alvord Architects
CONTRACTOR:

ITEM DESCRIPTION

{01000} GENERAL CONDITIONS

TRADE CODE (01000) SUB-TOTAL=

_{02050) DEMOLITION

EXCLUDES REMEDIATION
TEMPORARY PROTECTION
DUMPSTER 30 YARD ! HAUL
EXTERIOR:
DEMO PORGH BEAM ENDS
DEMO ROOFING
SIDING AND TRIM 10%
INTERIOR:
REMOVE FIMISHES
ELOCRING PREP 151 FLOOR GNLY
MEP's
STAIR OPENINGS
ENTRANCE WALL NEW
SAWCUT FLOOR BASEMENT
DEMO FLOOR MEW LAVS

TRADE COODE {02050) SUB-TOTAL=

(02300) EXCAVATION, FILLING & GRADING

EXCAVATION AND BACKFILL

TRADE CODE (02300) SUB-TOTAL=

(02435) DRAINAGE SYSTEM UNDER SLAB

NEW DRAINAGE PIPE TIE INTO RESIDENTIAL SYSTEM

TRADE CODE {02435) SUB-TOTAL=

{02936) LOAMING & SEEDING

500 AND SPREAD EXISTING LOAM

TRADE CODE (02835) SUB-TOTAL=

_{02940) SITE IMPROVEMENTS

NONE REQUIRED

TRADE CODE (02840) SUB-TOTAL=

DRAWING DATE: 29 MAY 2007
DATE: 11 JUNE 2007

UNIT ESTIMATED

Fi

LS
EA

3F
50
EF
SF
SF
s
3F

LF
5F

LF

LF

8Y

LS

QUANTITY

UNIT
PRICE

9 on hard cost

150
s
1.000

3,735
5475
3.735

KH

100

20:0.00
650.00

2.00
50.04
1.00

1.00
1.00
2.00
A00.00
2.00
6,75
6.79

0.00

(.00

200

Boston Estimating Service - 450 Harrison Avenue -Suite 316 - Bosten, MA 02118

TOTAL
COST

42 400

42,400

200
TELD

300
3,600
1,000

3735
2475
7470
1.000
60
338
3375

34,353

200

200



Feasibllity Study Sterling Inn - Sterling Massachusetis
Sterling Senior Center

Sterling, MA

ARCHITECT: Richard C. Alvord Architects
CONTRACTOR:

ITEM DESCRIPTION

(03301) CAST-IN-PLACE CONCRETE

PATCH EXISTING FLOOR

TRADE CODE {03301) SUB-TOTAL=

MASONRY REPAIR CHIMNEYS

TRADE CODE (04200) SUB-TOTAL=

(05500) METAL FABRICATIONS

INTERIOR STAIR AND PLATFORM
MISC, METAL

TRADE CODE (05500) SUB-TOTAL=
{06100) ROUGH CARPENTRY

FIRST FLOOR, FLOOR FRAMING

[MTERIOR PARTITION 2x4

BLOCKING

EXTERIOR BEARING WALL 2x6

FIX BEAM ENDS CAP

SHEATHING EXTERIOR WaALL

SHEATHING EXTERIOR ROOF

FURNISH AND INSTALL DOORS, FRAMES, & HARDWARE EXTERIOR
FURNISH AND INSTALL DOORS, FRAMES, & HARDWARE INTERIOR
PROTECTION

TRADE CCDE (06100) SUB-TOTAL=
{05200) FINISH CARPENTRY

FURMISH AND INSTALL:
CLOSET SHELVE AND POLE
SHELVE

TRADE CODE (06200} SUB-TOTAL=

{05400} INTERIOR ARCHITECTURAL WOODWORK

KITCHEN BASE COUNTER
RECEPTION

BOUTIQUE

WANITIES

COMPUTER COUNTER

TRADE CODE {06400) SUS-TOTAL=

DRAWING DATE: 29 MAY 2007
DATE: 11 JUNE 2007

UNIT ESTIMATED

gF

EA

FLT
LS

SF
LF
LF
LF
5F
SF
3F
EA

L3

LF
LF

LF
LF
LF
LF
LF

QUANTITY

100

o]

00
10
930

150
0o
800

30
100

25
16

12
16

UNIT
PRICE

6.00

500.00

12.300.00
200.00

15.00
17.50
1.25
&0.00
12.00
10.00
12.00
1,200.00
950.00
2 500,00

2000
2500

250.00
ZED.00
100.00
100.00
150.00

Boston Estimating Service - 450 Harrison Avenue -Suite 316 - Boston, MA 02118

TOTAL
COST

GO0

GO0

1,000

1,000

24,600
500

25,100

7,200
5,425
1,183

250
1,800
1,060
9,600
1,200
4,750
2,500

35,188

830
2,500

3100

6250
4,000
2,000
1.200
2,400

15.850



Feasibility Study Sterling lnn - Sterling Massachusetts
Sterling Senior Canter

Sterling, MA
ARCHITECT: Richard C. Alvord Architects
CONTRACTOR:
ITEM DESCRIPTION
(07190} AIR BARRIER
AlR BARRIER

TRADE CODE (07190} SUB-TOTAL=

(07210} BUILDING INSULATION
BATT INSULATE EXTERIOR WALL &"

TRADE CODE (07210) SUB-TOTAL=

CLAPBOARD TO MATCH EXISTING 7%

TRADE CODE (07450} SUB-TOTAL=

107500) ROOFING
CLASS A 30 YEAR ROOFING
TRADE CODE (07500) SUB-TOTAL=
ROOF PENETRATIONS
TRADE CODE (07700} SUB-TOTAL=

_(08100) STEEL DOORS & FRAMES

LOOR AND FRAME EXTERIOR REPLACE

TRADE CODE (05100) SUB-TOTAL=

(08210) WOCD DOCRS

SEE ROUGH CARPENTRY
TRADE CODE (08210) SUB-TOTAL=
(08520) CLAD WINDOW
WINDOWS TO MATCH EXISTING

TRADE CODE (08520) SUB-TOTAL=

DRAWING DATE: 29 MAY 2007

DATE: 11 JUNE 2007

UNIT  ESTIMATED UNIT
QUANTITY PRICE

SF
SF 100 1.15
sQ 10 325.00
sQ 72 450.00
EA 0 0.00
EA 1 750.00
EA
SF 550 37.50

Boston Estimating Service - 450 Harrison Avenue -Suite 316 - Boston, MA 021 18

TOTAL
COsT

1145

113

3,250

3,250

32,400

32400

50

750

20625

20,625



Feasibility Study Sterling Inn - Sterling Massachusetts
Sterling Senlor Center

Sterling, MA

ARCHITECT: Richard C. Alvard Architects
CONTRACTOR:

ITEM DESCRIPTION

_{08700) DOOR HARDWARE

SEE ROUGH CARPENTRY

TRADE CODE {08700) SUB-TOTAL=

4088001 GLASS & GLAZING

VESTIBULE ENTRANCE
VESTIBULE DOORS

TRADE CODE {08800) SUB-TOTAL=

(09250} GYPSUM WALLBOARD

PERIMETER WALL /8" gwb
GWE PARTITION, 58" gwb ea. side,
GYPSUM PARTITION RATED 2 5/8° gwb AT UTILITY ROOM

TRADE CCDE {09250) SUB-TOTAL=

(QEE5HRESILIENT FLOORING

RESILIENT FLOORING
RUBBER BASE

TRADE CODE (08650) SUB-TOTAL=
{09580} CARPET
CARPET TILE (ALLOWANCE 537.50/ YARD

TRADE CODE (08680) SUS-TOTAL=

_(09900) PAINTING
PAINT WALLS
PAINT CEILINGS
PAINT DOOR & FRAME
EXTERIOR PAINT AND TRIM ALLOWANCE
TRADE CODE (09800) SUB-TOTAL=
(10400) IDENTIEYING DEVICES
SIGNAGE  ALLOWANCE

TRADE CODE (10400} SUB-TOTAL=

DRAWING DATE: 29 MAY 2007
DATE: 11 JUNE 2007

UNIT ESTIMATED

Ea

SF
EA

aF
5F
&F

SF
LF

BY

SR
SF
EA
LS

LS

QUANTITY

100

1,860
7440
1,020

200
100

100

10,320
3735
18

UNIT
PRICE

75.00
16,000.00

1.10
1.75
4.29

G.50
1.75

37.50

0.65
0.65
135.00
2.500.00

800.00

Boston Estimating Service - 450 Harrison Avenue -Suite 316 - Boston, MA 02118

TOTAL
COsT

7.500
16,000

23,500

2048
13,020
4,335

19,401

3.250
175

3425

3,750

B 708
2428
2430
2,500

14,066

800

B



Feasibility Study Sterling Inn - Sterling Massachusetts
Sterling Senior Center

Sterling, MA

ARCHITECT: Richard C. Alvord Architects
CONTRACTOR:

ITEM DESCRIPTION

(10522) FIRE EXTINGUISHERS, CABINETS & ACCESSORIES

FIRE EXTINGUISHERS & CABINETS

TRADE CODE (10522) SUB-TOTAL=

{10800) TCILET ACCESSORIES

ACCESS0RIES
HC STALLS

TRADE CCODE (10800) SUB-TOTAL=

(11450) KITCHEN EQUIPMENT
ADDED STEEL SHELVING
KITCHEN HOCD
KITCHEN (USE EXISTING)

TRADE CODE (11300) SUB-TOTAL=

(12670) RUGS & MATS
EMTRAMCE MAT

TRADE CODE (12670) SUB-TOTAL=

(14000) ELEVATOR
ELEVATOR AND CAB FINISH 15t TO 2nd FLOOR

TRADE CODE [11450) SUB-TOTAL=

£15300]) FIRE PROTECTION

FIRE PROTECTION
TRADE CODE (15300) SUB-TOTAL=
(15400} PLUMBING
PLUKMBING

TRADE CODE (15400) SUB-TOTAL=

DRAWING DATE: 29 MAY 2007
DATE: 11 JUNE 2007

UNIT ESTIMATED

SET
SET

Ed

EA

SF

5TOPS

SR

L5

QUANTITY

100

3,735

UNIT
PRICE

500.00

1.000.00
2.500.00

10060
12.000.00
0.60

17.50

30.000.00

200

24,000.00

Bosten Estimating Service - 450 Hamison Avenue -Suite 316 - Boston, MA 02118

TOTAL
COST

4,000

4,000

3,000
12,500

15,500

600
12,000

12,600

1,750

1,750

50,000

&0,000

7,470

7470

24,000

24,000



Feasibility Study Sterling Inn - Sterling Massachusets
Sterling Senior Canter

Sterling, MA DRAWING DATE: 29 MAY 2007
ARCHITECT: Richard C. Alvard Architocts DATE: 11 JUNE 2007
CONTRACTOR:
UNIT ESTIMATED umIT TOTAL
ITEM DESCRIPTION QUANTITY PRICE COsT
{15700) HV.AC
HWVAC aF 3.735 15.00 56,025
TRADE CODE (15700} SUB-TOTAL= 55025
{16000} ELECTRICAL
ELECTRICAL gF 3,735 14,00 52,290
TRADE CODE (16000) SUB-TOTAL= 52,280
(17000} COMTINGENCY % 15 of hard cost 70,666
TRADE CODE (17000) SUB-TOTAL= 70,700
L18000) CONSTRUCTION FEE % 5  of hard cost 25,675
TRADE CODE (18000) SUB-TOTAL= 25,700
(18500} PERFORMANCE BOND % &  oftotal cost 36,600
TRADE CODE (18000) SUB-TOTAL= 36.600
(19000} TOTAL 546,477
TRADE CODE {19000) TOTAL= £46.477

Boston Estimating Service - 450 Harrison Avenue -Suite 316 - Boston, MA 02118



PARAMETER SHEET
Frasibility Study Sterling Inn - Sterling Massachusetts
Sterling Senior Centar

Sterling, Ma DRAWING DATE:
ARCHITECT: Richard C. Alvard Architects DATE: 11 JUNE 2007
CONTRACTOR:
S5LAB AREA AREA ROOF 'ROOF PERIMETER FLOOR FACADE
DESCRIPTION ONGRADE  STRUCTURE  ENCLOSED RENOVATED  REFURBISHED  (5F) sloped [SF) Nat (LF) HEIGHT (SF)
Bagement 1,000 1.000 1.000
First Floor 6,035 1,000 7,038 2,735 4,300 440 10.50 4,620
Sacond Floor 7.035 5150 5150 s 2.50 3,563
Roof 5,150 7270 1,500 Gabels LS80
Total: 1.035 13,185 13.185 3735 9.450 7.270 1.500 815 0 763

Boston Estimating Service - 450 Harrison Avenue -Suite 316 - Boston, MA 02118



